

Beverly TAG Meeting- December 20, 2022

7:00-8:00 pm

Agenda

I. Greetings & Introductions

II. Summary of Activities Since Prior TAG Meeting

- Revised Phase II Comprehensive Site Assessment
 - Report submitted October 7th
 - Public meeting held on November 9th
 - Public comment period ended November 29th
 - Response to Phase II comments issued December 7th
 - Some minor updates will be made to the revised Phase II document
- Revised Phase III Remedial Action Plan
 - Public Comment draft issued December 7th
 - TAG currently reviewing presentation slides for January 24th public meeting
[note: draft slides to be provided to the TAG on Friday December 16]
- Release Abatement Measure Plan to operate the two SVE systems submitted and completed response to public comments
- Updated Public Involvement Plan submitted and completed response to public comments
- Field work completed since last TAG meeting
 - Additional round of indoor air sampling at Tozer commercial property
 - Additional round of sampling at Longview Drive property
 - Site-wide groundwater and surface water sampling event
 - Operation of the two SVE systems at 150 Sohier Road

III. Other Activity

- Varian is working through building access for planned remediation with CPI. To support this, the team is engaged with thermal remediation contractors to plan and schedule implementation of treatment at Building 3. This has included a site visit by both contractors and drilling contractors.
- Varian is working with other property owners on sampling activities.

IV. Next Steps

- Phase III
 - Public meeting planned for January 24th
 - Public comment period will start on January 25th and end on February 14th
- Phase IV Remedial Implementation Plan will be submitted on February 23rd
- Working with Longview Drive owner on implementing a potential vapor mitigation system
- Varian is planning to implement seep treatment as an interim measure

V. New Business/Questions